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ENGINEERING-SCIENCE, INC. IN SUPPORT OF OPERABLE UNIT 4 
PHASE II RFI/RI PROGRAM - RTO-060-94 

DOE Order: 4700.1 

Action: Modification of Subcontract 

~ 

In accordance with EG&G Rocky Flats, Inc. "Environmental Restoration 2000" initiative 
- (ER 2000), the Solar Pond Projects (SPP) is restructuring the Interagency Agreement (IAG) 
requirements for Operable Unit 4 (OU 4) to reflect a streamlined remediation strategy. 
Consequently, this initiative requires that the OU 4 Phase II IAG process be modified. In 
general, this modification will create new logic structuring with respect to IAG activities, 
including the Phase I I  RFVRI program. Therefore, the subcontract with Engineering-Science, 
Inc. (ES) (Subcontract #343780GG3) for the OU 4 Phase II RCRA (Resource 
Conservation and Recovery Act) Facility Investigation/Remedial Investigation (RFI/RI) 
program will require a modification to reflect the EG&G ER 2000 initiative. The following is a 
summary of the Statement of Work (SOW) and/or ES proposal tasks which shall be 
modified or deleted. 
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SOW Task: 4.2.1.2.2 
Delete: Field Implementation Plan 

SOW Task: 4.2.1.2.6 
Delete: Health and Safety Plan 

SOW Task: 4.2.1.3 
Delete: Data Base Management 
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SOW Task: 4.2.1.3 
Delete: Data Evaluation/Report Preparation 

SOW Task: 4.2.1.2.5 
Modify: Field Quality Assurance/Quality Control 

This task shall extend through the end of April 1995. All 
hours subsequent to April 1995 shall be deleted to zero. 

SOW Task: 4.2.1.2 
Delete: Core Logging 

SOW Task: 4.2.1.3 
Delete: Baseline Risk Assessment 
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SOW Task: 
Modify: 

. SOW Task: 
Modify: 

SOW Task: 
Modify: 

4.2.1.2 
Site Management 
This task shall extend through March 1995. Ail hours 
subsequent to March 1995 shall be deleted to zero. 

Not specified; refer to ES proposal 
Direct Project Support 
This task shall extend through May 1995. All hours 
subsequent to May 1995 shall be deleted to zero. 

4.2.1.1 
OU 4 Phase II RFI/RI Work Plan preparation 
This task shall require ES to revise the final work plan 
based on regulatory agency comments. Therefore, one 
additional iteration of the work plan shall be required. 

Attached is a revised Statement of Work reflecting the referenced modifications and an 
independent cost estimate for the added scope of work. If you have any questions or 
concerns regarding this subcontract modification, please contact me at your convenience. 
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